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ILLINOIS COMMERCE COMMISSION
STIPULATED AGREEMENT
PRELIMINARY HIGHWAY SUBWAY COST ESTIMATE
Date_December 16 _2002 Agreement #_1024

The cost to accomplish the highway subway improvements contemplated in Section 2 of this
Agreement is estimated to be $2 066 752

GENERAL ITEM COSTS

Item No. item Description Unit Total Cost
Costs
1 Earth Excavation $27 $115.560
2 Trench Backfill $20 $11.040
3 Top Soil, 4 inch $6 $1.884
4 Filling Drainage Structures $200 $1.000
5 Sodding, Salt Tolerant $6 $1.884
6 Sub Based Granular Material, Type B, 6 inch $9 $33.111
7 Bituminous Material, Prime Coat $1.75 $2,576
8 Aggregate, Prime Coat $20 $140
9 Bituminous Concrete Surface Course, Mixture $70 $17,570
D, Class 1, Type 2
10 |High-Early Strength Portland Cement $53 $194,987
Concrete Pavement, 10 inch
11 |Pavement Fabric $7 $25.753
12 __|P.C.C. Sidewalk, 5 inch 35 $49.410
13 |P.C.C. Sidewalk. 8 inch $11 $11.000
14  |Bituminous Surface Removal (Variable $10 $1,940
Depth)
15 |Pavement Removal $27 $97.605
16 |Combination Curb & Gutter Removal $5 $840
17 |Sidewalk Removal $2 $22.316
18 |Pipe Handrail, Special $53 $7.950
19 |Combination Curb & Gutter, Type B-V.12 $15 $19.980
20 [Storm Sewers. Class A, Type 1, 24 inch $250 $2.500
21 |Storm Sewers, Class A, Type 1, 66 inch $500 $5.000
22  |Catch Basin, Type A, 4’ Dia. (Including $2,800 $28,000
Frames and Lids)
23 |Manholes, Type B, 6'Dia., (Including Frames $4,100 $4,100
and Lids)
24 |Catch Basins To Be Adjusted $300 $300
25 |Manholes To Be Adjusted $300 $1.500
26 |City Electric Manholes To Be Adjusted $300 $300
27 _ |Valve Vaults To Be Adjusted $300 $3.000
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28 |Frames, Special $200 $600
29  |Lids, Special $200 $600
30 [Pipe Underdrain, (PESVCP), 6 inch $30 $5,340
31 [Sawing, P.C. Concrete Pavement (Full $3 $570
Depth)
32 |Engineer’s Field Office, Type A $1.200 $6.000
33 |Traffic Control and Protection $50.000 $50,000
34 |Temporary Concrete Barrier $10 $3.000
35 [Relocate Temporary Concrete Barrier $5 $1.500
36 |Protective Coat $1 $4.777
37 [Removing Sign Panel Assembly-Type A $20 $620
38 [Thermoplastic Pavement Marking-Line 4" $.60 $1.169
39 __[Thermoplastic Pavement Marking-Line6” $1 $240
40  |Thermoplastic Pavement Marking-Line 24" $1.80 $216
41 Retaining Wall $250 $125,000
42  [Temporary Shoring $5,000 $5.000
43 _|Crushed Stone (Temp Use) $20 $100
44  |Driveway and Alley Pavement Removal and $30 $1,200
Replacement, 8 inch
45 I1Sand Cushion, 3 inch $.50 $4.941
46  |Storm Sewers, Type 2. 8 inch (Ductile Iron) $40 $6.960
47 18" Dia. Saddle Outlet Connection $500 $3,000
48 124" Dia. Saddle Outlet Connection $800 $800
49  |Ductile Iron Pipe. 48 inch $400 $237.600
50 |Junction Chamber $40,000 $80.000
51 |Furnishing and Maintaining Automobile $1.000 $4.000
52 |Railroad Protective Liability Insurance $12.000 $12.000
53 Subtotal $1.216,479
54 Contingency @ 20% $243.296
55 Subtotal $1.459.775
56 Supervision Cost @ _10% $145.977
57 Water Department Force Account Work $400.000
58 BOE Force Account Work $60,000
59 Grand Total $2,065,752

* the line item pertaining to the Railroad Force Account work has been deleted

from this estimate.

estimate that is attached as Exhibit B-2.

The Company has submitted its own Force Account
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- CSX TRANSPORTATION, INC. Page 1
Exhibit B-2, page 1 FORCE ACCOUNT ESTIMATE

ACCT. CODE : 709 - 1L0113

ESTIMATE SUBJECT TO REVISION AFTER: 06/07/2003 DOT NO.: 163 515M
CITY: Chicago COUNTY: Cook STATE: IL
DESCRIPTION: Lower Kedzie Avenue roadway under CSX bridge to increase vertical clearance

DIVISION: _C_]_ﬂcago SUB-DIV: Altenheim MILE POST: DC-31.01
REGION: Midwest
AGENCY PROJECT NUMBER: CDOT B-1-427

PRELIMINARY ENGINEERING:

Labor {(Non Contract) $ 1,250
Surcharge 32.78% $ 410
Expenses $ 235
Contracted & Administrative Engineering Services $ 5,000
Subtotal $ 6,895
CONSTRUCTION ENGINEERING/INSPECTION:
Labor {(Non Contract) $ 1,250
Surcharge 32.78% $ 410
Expenses 3 235
Contracted & Administrative Engineering Services $ 9,000
Subtotal $ 10,885
FLAGGING SERVICE: (Contract Labor)
Labor (Conductor-Flagman) $ -
Labor (Foreman/Inspector) _ $ -
Surcharge 111.66%  (Transportation Department) $ -
Surcharge 105.91% {Engineering Department) 3 -
Per Diem (Engineering Department) 3 -
Expenses $ -
Subtotal $ -
SIGNAL & COMMUNICATIONS WORK: {Details Attached) $ -
TRACK WORK: (Details Attached) $ -
ACCOUNTING & BILLING;
Labor $ 300
Surcharge 85.49% 3 256
Expenses $ 45
Subtotal $ 601
PROJECT SUBTOTAL $ 18,391
CONTINGENCIES: 10.00% (Excludes Signal) $ 1,839
GRAND TOTAL ARARAAKRRARRRFERAAREARAR Ak Rkddhihhihhkhhhhldhiekhiikh $ 20|230

NOTE: Estimate is based on FULL CROSSING CLOSURE during work by Railroad Forces.

This estimate has been prepared based on site conditions, anticipated work duration periods, material prices, labor rates, manpower and resource avaitability, and
other faciors known as of the date prepared. The actual cost for CSXT work may differ based upon the agency's requirements, their contractor's work procedures,
and/or other conditions that become apparent once construction commences or during the progress of the work

Office of Assistant Chief Engineer Public Improvements--Jacksonville, Fiorida

Estimated prepared by: Richard M. Schroeder, URS ' Checked By. Dave Fette District Proj.Engineer
DATE: 11/21/2002 REVISED: 12/09/2002

Form Last Revised: November 05, 2002 D.C.C. Form Last Revised: November 05, 2002 D.C.C.



CSX TRANSPORTATION, INC. Page 1 of 3
FORCE ACCOUNT ESTIMATE
ACCT,CODE : 709 - 1LO113
Pub EB - GFP
ESTIMATE SUBJECT TO REVISION AFTER: 0610712003 DOT NO.: 163 515M
CITY: Chicago COUNTY: Cook STATE: IL

DESCRIPTION: Lower Kedzie Avenue roadway under CSX bridge to increase vertical clearance

DIVISION: Chicago
DRAWING NO.: N/A
AGENCY PROJECT NUMBER: CDOT B-1-427

SUB-DIV: Altenheim
DRAWING DATE: 09/26/2002

MILEPOST: DC-31.01
REGION: Midwest

PRELIMINARY ENGINEERING:
Labor (Non Contract)

Surcharge 32.78%

Expenses

Contracted & Administrative Engineering Services
Subtotat

CONSTRUCTION ENGINEERING/INSPECTION:
Labor (Non Contract)

Surcharge 32.78%

Expenses

Contracted & Administrative Engineering Services
Subtotal

FLAGGING SERVICE: (Contract Labot)

Labor {Conductor-Flagman)
Labor (Foreman/inspector)

Insurance 21.00%
Surcharge 90.66% (Transportation Department)
Surcharge 84.91% (Engineering Department)
Per Diem {Engineering Department)
Expenses

Subtotal
SIGNAL WORK:

Temporary {Details Attached)
Permanent (Details Attached)

Subtotal

COMMUNICATIONS WORK:
Temporary {Details Attached)
Permanent (Details Attached)

Subtotal

[

Days @

14,1

Days @

Days @
Days @

o o

0 Weeks @
g Days@
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$ 250.00

$ 250.00

$ -
$ 220.00

$ 360.00
$ 45.00

$ 1,250
b 410
$ 235
$ 5,000
$ 6,895
$ 1,250
$ 410
$ 235
$ 9,000
8 10,895
3 -
$ -
$ -
3 -
$ -
$ -
$ -
$ B,
$ -
$ -
$ -
$ -
$ -
$ -



CSX TRANSPORTATION, INC.
FORCE ACCOUNT ESTIMATE

ACCT. CODE : 709 - L0113

Page 2 of 3

Pub EB - 3 GFP
TRACK: LABOR :
Traffic Control 0 MAN-HRS § 19.75 3 -
Remove Existing Crossing 0 MAN-HRS % 19.75 3 -
Renew Cross Ties 0 MAN-HRS § 19.75 3 -
Renew Rail 0 MAN-HRS § 19.75 3 -
Install OTM 0 MAN-HRS § 18.75 % -
Install Field Welds 0 MAN-HRS % 19.75 5 -
Install Geo-Textile Fabric 0 MAN-HRS § 19.75 $ -
Install Sub-Drains 0 MAN-HRS $ 19.75 $ -
Install Ballast 0 MAN-HRS $ 19.75 $ -
Line and Surface 0 MAN-HRS § 19.75 5 -
Instalt Crossing Materials 0 MAN-HRS § 19.75 $ -
Install Bituminous Pavement 0 MAN-HRS $ 19.75 $ -
0 MAN-HRS § 19.75 $ -
0 MAN-HRS % 19.75 3 -
0 MAN-HRS $  19.75 $ -
Clean-Up 0 MAN-HRS § 19.75 $ -
Insurance 21.00% $ -
Surcharge 84.91% : $ -
Subsistence 0 MAN-DAY § 80.00 . 3 -
Subtotal $ -
TRACK: MATERIAL
Cross Ties, Main Line o] EA $ 25.50 3 -
Rail, 136RE, New [4] LF $ 12.06 $ -
Misc. OTM 1 LOT $ - $ -
Geo-Textile Fabric v, RL $ 250.00 $ -
Sub-Drains 0 LF $ 6.00 $ -
Ballast o] NT $ 5.50 3. -
Field Welds 4] EA 3 55.25 $ -
0] - $ - $ -
] _ $ - $ -
Concrete Full Width o] TF $ 22500 3 -
Concrete/Rubber Xing (CSX) 0 TF $ 135.00 3 -
Rubber Crossing, Full Depth 0 TF $ 28000 3 -
Rubber/Asphalt Crossing (CSX Standard) 0 TF $ 87.00 $ -
Crossties, 10' Length 0 EA $ 38.66 3 -
Bituminous Materia! 4 NT $ 80.00 $ -
Material Handling 5.00% 3 -
Subtotal $ -
CONTRACT:
Asphalt Paving {In Place) ¢} NT $ 110.00 $ -
Disposal of Waste Materials 0 TF $ 10.00 $ -
Maintenance of Traffic o] DAY $ 300.00 $ -
Subtotal $ i
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CSX TRANSPORTATION, INC. Page 3 of 3

FORCE ACCOUNT ESTIMATE
ACCT. CODE : 709 - ILO113
Pub EB - 3 GFP
EQUIPMENT RENTAL.:
Gang Truck 0 DAY $ 180.40 3 -
Boom Truck 4] DAY $ 304.16 8 -
Dump Truck 4} DAY $ 283.04 $ -
Backhoe o) DAY $ 14184 $ -
Compressor 0 DAY $ 113.52 $ -
Air Drill/lWrench 4] DAY $ 11.52 3 -
Tie Tamper (CAT) o] DAY $ 1,580.16 $ -
Tie Tamper (Production) Q DAY $ 78560 $ -
Tie Tamper (Utility) [¢] DAY $ 78580 $ -
Ballast Regulator ) DAY $ 28580 $ -
Roller 0 DAY $ 39.12 $ -
Barricades 0 DAY 3 - 3 -
Subtotal $ -
TRANSPORTATION: 9 CARMI % 0.92 $ -
{All on Line Miles)
Subtotal $ -
WORK TRAIN: 0 DAY $ 2,060.10 $ -
Subtotal $ -
SALVAGE:
Rail Q NT $ 65.00 3 -
O™ 0 NT $ 75.00 $ -
Subtotal $ -
ACCOUNTING & BILLING:
Labor 1.5 Days@ $ 200.00 $ 300
Surcharge 85.49% $ 256 .
Expenses $ 45
Subtotal $ 601
PROJECT SUBTOTAL: $ 18,391
CONTINGENCIES: 10.00% (Excludes Sig. & Comm.) $ 1,838
GRAND TOTAL Fdekddedhdkdhhdkkkkdokk kR R A kA hkkdhkkhkkikkdkhkhihhihkikiik $ 20,230
DIVISION OF COST:
Agency 100.00% $ 20,230
Railroad 0.00% $ -
TOTAL dedededede ke dokok Ak dok kkoke Rk dododededededode kN k hedek dokkodok ok sk ke ok kk ok ok ke d $ 20]230

NOTE: Estimate is based on FULL CROSSING CLOSURE during work by Railroad Forces.

This estimate has been prepared based on site conditions, anticipated work duration periods, material prices, labor rates, manpower and resource availability, and other

factors known as of the date prepared. The actual cost for CSXT work may differ based upon the agency's requirements, their contractor's work procedures, andior other

conditions that become apparent once genstruction commences or during the progress of the work

Office of Assistant Chief Engineer Public Improvements--Jacksonville, Florida

Estimated prepared by: Richard M. Schroeder, URS Checked By:  Dave Fette District Proj.Engineer
DATE: 11/21/2002 REVISED: 12/09/2002 Form Last Revised: November 05, 2002 D.C.C.
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CSX TRANSPORTATION, INC.
FORCE ACCOUNT ESTIMATE

Exhibit B-2, page 5

ACCT. CODE : 709 - ILO113

Page 1

ESTIMATE VOID AFTER: 06/07/2003 DOT NO.: 163 515M
CITY: Chicago COUNTY: Cook STATE: IL
DESCRIPTICN: Lower roadway under CSX bridge to increase vertical clearance
DIVISION: Chicago SUB-DIV: Altenheim MILE POST: DC-31.01
REGION: Midwest
AGENCY PROJECT NUMBER: CDOT B-1-427
TRACKWORK DETAILS:
TRACK: LABOR
Traffic Control 0 MAN-HRS $ 19.75 $ -
Remove Existing Crossing 0 MAN-HRS § 19.75 $ -
Renew Cross Ties 0 MAN-HRS § 19.75 $ -
Renew Rail 0 MAN-HRS $ 1975 $ -
Install OTM 0 MAN-HRS & 19.75 $ -
Install Field Welds 0 MAN-HRS $ 19.75 $ -
Install Geo-Textile Fabric 0 MAN-HRS § 19.75 $ -
tnstall Sub-Drains 0 MAN-HRS $ 19.75 $ -
Install Ballast 0 MAN-HRS $ 19.75 3 -
Line and Surface 0 MAN-HRS § 19.75 $ -
Install Crossing Materials 0 MAN-HRS § 19.75 $ -
Install Bituminous Pavement 0 MAN-HRS § 19.75 $ -
0 MAN-HRS $ 19.75 $ -
0 MAN-HRS § 19.75 $ -
0 MAN-HRS $ 19.75 $ -
Clean-Up 0 MAN-HRS & 19.75 3 -
Insurance 21.00% $ -
Surcharge 84.91% . $ -
Subsistence 0 MAN-DAY § 90.00 $ -
Subtotal $ }
TRACK: MATERIAL
Cross Ties, Main Line 0 EA $ 25.50 $ -
Rail, 136RE, New 0LF $ 12.06 $ -
Misc. OTM 1LOT - $ - $ -
Geo-Textile Fabric 0 RL $ 250.00 $ -
Sub-Drains 0LF $ 6.00 $ -
Ballast 0 NT $ 5.50 $ -
Field Welds 0 EA $ 5525 $ -
0o__ $ - $ -
0o__ $ - $ -
Concrete Full Width 0TF $ 225.00 $ -
Concrete/Rubber Xing (CSX) 0TF $ 135.00 3 -
Rubber Crossing, Full Depth 0TF $ 280.00 $ -
Rubber/Asphalt Crossing (CSX Standard) 0TF $ 87.00 $ -
Crossties, 10' Length 0 EA $ 38.66 $ -
Bituminous Material 0 NT $ 80.00 $ -
Material Handling $ - $ -
Subtotal ' $ -
CONTRACT:
Asphalt Paving (In Place) O NT $ 11000 % -
Disposal of Waste Materials 0TF $ 10.00 $ -



CSX TRANSPORTATION, INC. Page 2

FORCE ACCOUNT ESTIMATE

Maintenance of Traffic G DAY $ 300.00 $ -

Subtotal $ -
EQUIPMENT RENTAL:
Gang Truck 0 DAY $ 180.40 $ -
Boom Truck 0 DAY $ 304.16 $ -
Dump Truck 0 DAY $ 28304 $ -
Backhoe 0 DAY $ 141.84 $ -
Compressor 0 DAY $ 113.52 $ -
Air Drill’/Wrench 0 DAY $ 11.52 $ -
Tie Tamper (CAT) 0 DAY $ 1,580.16 $ -
Tie Tamper (Production) 0 DAY $ 78560 $ -
Tie Tamper (Utility) 0 DAY $ 78560 $ -
Ballast Regulator 0 DAY $ 28580 $ -
Rolier 0 DAY $ 39.12 $ -
Barricades 0 DAY $ - $ -

Subtotal $ -
TRANSPORTATION: 0 CAR/MI $ 0.92 $ -
{All on Line Miles)

Subtotal $ -
WORK TRAIN: 0 DAY $ 2,060.10 $ -

Subtotal $ -
SALVAGE:
Rail 0 NT $ 65.00 $ -
OTM : 0 NT 3 75.00 $ -

Subtotal $ -
TOTAL TRACKWORK: $ -

NOTE: Estimate is based on FULL CROSSING CLOSURE during work by Railroad Forces.
This estimate has been prepared based on site conditions, anticipated work duration periods, material prices, labor rates, manpower and resource availability, and
other factors known as of the date prepared. The actual cost for CSXT work may differ based upon the agency's requirements, their contractor's work procedures,
and/or other conditions that become apparent once construction commences or during the progress of the work
Office of Assistant Chief Engineer Public Improvements—Jacksonville, Florida
Estimated prepared by: 0

DATE: 11/21/2002 REVISED: 12/09/2002 Form Last Revised: November 05, 2002 D.C.C.
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Exhibit C

ILLINOIS COMMERCE COMMISSION
STIPULATED AGREEMENT

Date _ January 6, 2003 Agreement # 1024

The City Council
(Board or Council of Township, Village, City, County, efc.)

meeting on January 16, 2002, Resolved to authorize Miguel d'Escoto, Commissioner, CDOT
{Name, Office)

to act as its designated agent in the processing of this Stipulated Agreement and

that the City of Chicage is financially willing and able to
(Township, Village, City, County)

bear the cost for the proposed improvements as may be assigned to it according

to Section 5 of this Agreement.

Ny JAN 1 AR

linois Comitlenw-
“ RAIL SAFETY ono

e h



